

Real PM Programme Management

A COLLABORATIVE APPROACH



KEY STRENGTHS

Industry-leading team with over 200 years of combined practical experience

Ability to quickly identify critical issues and mitigate difficulties

Planning services offerings from acquisition to handover

Provide early procurement advice and technical evaluations

Ability to draw on resources and skills from our parent companies Turner International / HOCHTIEF



Attention to detail



Seamless integration



Strong leadership

Our Programme Management Approach

- Specialise in all programme fields across a wide spectrum of markets, drawing on the knowledge and experience of a planning team with 200+ years of experience
- Ability to support clients very early on with master planning and strategic programming
- Undertake detailed reviews of projects at all stages and produce complete network and critical path-linked schedules that are based on detailed quantities
- Solve logistical project constraints through in-depth discussion with local stakeholders and suppliers before reflecting the logistics resource back into the programme
- Able to produce everything programme related from a strategic level programme to one that is fully resourced, and output loaded

Full Programme Management Deliverables

- Review / input of project phases – design development and construction methodology
- Core planning services for clients, developers and main contractors
- Development of procurement strategy and management of contractor tender process will monitor factors affecting progress, e.g., tender planning, construction planning
- Review and monitor the programme during main contractor procurement and throughout the project lifecycle
- Progress monitoring of all aspects of the scheme – review / analyse native programme, files contractor reports and assess programme implication / impacts to the critical path
- Identify risks, help mitigate and control potential implementation difficulties
- Early advice on procurement and evaluations of complex external building envelopes drive an effective programming and preconstruction process
- Through the collection and collation of onsite data we can carry out detailed technical site audits and monitor progress on a month-by-month bases while reviewing forecast trends

Real PM will add value over varied projects types whether task based or full appointment. We have an excellent team of experienced sector professionals and will tailor our approach to specifically suit the client's needs.

Want more information? Please Contact us: Real PM Ltd

+44 207 036 0800 / www.realpm.co.uk / contact@realpm.co.uk



Above: Real PM is providing Programme Management services on 120 Fleet Street. Providing detailed programming and logistics schemes at each design stage. Reviewing contractors' programmes during the multiple procurement phases. Liaising with the City of London and TFL to ensure the most efficient logistics scheme.



Above: Real PM is providing, programme, construction and procurement strategic advice on 30 Grosvenor Square. A highly technical scheme, where innovative temporary work sequences were adopted and considered within the programme.

Real PM
A Turner Company